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. FORM DPW-ClA 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  June 2016
Date: July 20, 2016

CONTRACTOR: Su-Mo Builders, Inc.
ADDRESS: 907 Bannister Street Contract No. 63097 [ '/]
City, State ZIP: Honolulu, Hawail 86819 DAGS Job No. 12-10-0733
PROJECT TITLE: Information and Communication Services Division - Pahole Radio Facility, Mokulel'a
CONTRACT JFORINSPECTION BRANCH USE
- {#] SUBMITTAL REG STER | *T COMMENCEMENT REQLMAEMENTS
Basic Contract Amount $ 2,131,170.00  Joue MONTHLY: 1“T FROJECT SCHEDULLE

[ #] DALY REPORTS i 7] PAYROUL AFFIDAL

MONTHLY ESTIMATE CHECKLIST r"’i/ ):ch' huUMBER

[ ] PROJECT NAME AND LOCATION ALL SIGNATURLES

| ]1AS NEED - WASTE REDUCTION FF.DGH.':ES Ftl-_F'URT
CHANGE ORDERS ; : :
Total & 21,834.00
Adjusted Contract Amount $ 2,153,104.00
WORK ACCOMPLISHED Basic Contract Change Order Total

/s
Completed to Date 8520% $ 1,815,662.00 10000% $ 2193400 & 1,837,508.00 -
Retained REDUCED|[ 1] s 148,079.00 $ 1,953.00 ‘ 3 150,032.00 7
Amount Subject to Payment $  1,667,583.00 s 1998100/ § 1,687.564.00
Payments to Date $ 1,615648.00 $ 19981.00 ° $ 1,635629.00
Payments Now Due $ 51,935.00 5 S $ 51,935.00 | ~
Payment No. FINALJ ] 11
F ks: For projects already A d andjor X . i

Complated detats St Of Contract Time and FOR OFFICE USE ONLY 2 | certify that the above bill is correct, just, thal payment has not been receved, and

all payroil affidavits have been submilted, are current, or proper deductive exciusions
have been made lo this requesl; and least 80% of our workforce resides in Hawail

As a preferred contractor, | have submitted all apprenticeship approval
forms.

Su-Mo Builders, Inc.

Name of Contractor

% Project Engineer  7/20/2016

5 Approved: ¥ Branch Whvef or District Engineer Dute:

istratal certifies that change orders have been msued and the work performed

SEP 1 42015

State Public Works Adminaleaion

By signatura / Title: Data

Pa)D re_c&‘véd
on o2 fic



DPW-CIA 7106

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2016

CONTRACTOR: Su-Mo Builders, Inc. Contract No.: 63097
PROJECT TITLE: Information and Communication Services Division - Pah  DAGS Job No.: 12-10-0733
o]
§ LICENSE BASIC CONTRACT| COMPL.
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE
Su-Mp Builders, Inc. General Contractor BC-22913 $754,802 $669,635) 88.72% 5% $33.481
TxmmammEEE ARERRMMRARNER SEammuEEEmEEENE
SUB-CONTRACT
LICENSE BASI B-CONTRACT -| COMPL. AMOUNT
SUBCCNTRACTOR TRADE NO. AMOUNT| TO DATE RETAINED
ICI Earthwork (ICI) ABC-13434 $265,850 $265.850] 100.00% 10% $26,585
IFenca Hawali Fancing C-15091 $30,482 $11,000) 36.09%| 10% $1,100
|sowman Termite Treatment PCO-830 $550 $550| 100.00% 10% $55
Alakona Asphalt Paving C-12094 $15,000 $15,000] 100.00% 10% $1.500
Royal Palm Landscaping ABC-14300 $17,600 $12,658] 71.92% 10% $1,265
C&C WaterWorks Tank C-15865 $79.081 $62,312| 78.82% 1% 6,231
Affiliated CMU |Bc-26012 562,000 $62,000] 100.00% 10% $6,200
#DIVIO! 10% 50|
Unistrut HI Unistrut Systam AC-10998 $31,482 $31,482] 100.00% 10% $3.148|
Tropical Roofing & Raingutter| Gutters & Downspouts C-21044 $12.029 $5,123] 42.59%| 10% $3512
Tropical Roofing & Rainguttar| Fluld-Applied Roofing C-21044 $27,719 $27,719] 100.00%| 10% $2.771
{Larry’s Painting Unlimited Fluid-Applied Floor CoaﬂnﬁC—ZBTh $43,800 $15.203] 34.71% 10% $1,520
lProTech Fira Protection |c-28826 $54,265]  s27,348] 50.39%| 10% $2,734
Paul's Electrica! Elactrical and Fual SystemlABC-23840 $562,272 $503.654] 89.57% 10% $50,365
N. Nakai Fuel Piping CT-6533 $27,000 $0| 0.00%{ 10% $0
Advance A/C Contracting IHVAC C-28300 $141,550 $100,423| 7095% 10% $10,042
Unitek IHazMal C-11851 §5,708 $5,708] 100 00% 10% $570|
Total Ratained from Subs | $1,376,368] $1.146.027] - §1 14.598'

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

I certify that the above retentions are correct for this request.

Checked/Verified by:

Su-Mo Builders, Inc.

Name of Contractor %
Initial - Profect Inspector or Engineer
7/20/2016
By Slgnature Date
NOTE:

Columnar totals shall be equai in dollar value to that on
the Monthly Estimate Sheet



BPW-CIA TH06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: June 2016

CONTRACTOR: Su-Mo Builders, Inc. Contract No.: 63097
PROJECT TITLE: Information and Communication Services Division-P: DAGS Job No.: 12-10-0733
a CHANGE
% ORDER
9 LICENSE CHANGE ORDER] COMPL. RETN AMOUNT,
] 1PRINIE CONTRACTOR |TRADE NO. AMOUNT| TQDATE[ CMPL % RETAINED
SuMo Builders Inc General Contractor ABC-22913 $4,770 $4,770] 100.00% 5% 5238
HANGE
ORDER SUB
LICENSE HANGE ORDER SUB{ COMPL.| 5_1 RETN AMOLUNT)
| |SUBCONTRACTOR | TRADE NO. AMOUNT] TODATE] CMPL| %] RETAINED
| [ Earthwork ABC-13434 $11.696 $11,696| 100.00%| 10% $1,169
Unltek HazMat C-11851 §$5,468 $5,468{ 100.00%| 10% $546
#DIV/0! 10% 50
#DIVIOI 10% 30
#DIVIO! 10% $0
#DIVID! 10% 50
#DIV/D! 10% $0
#DIV/O! 10% $0
#DIVI0! 10% $0
HDIVIO! 10% 50
#DIV/O! 10% $0
#DIV/0! 10% S0
#DIVIO) 10% $0
#DIVIO! 0% $0
#Divin| 10% 50
#DIVIO! 10% $0
#DIVIO! 10% $0/
#OIV/0! 10% $0
Total Retained from Subs $17,164 $17.164 §1,715| «
21034 521,034) <
B B L E a R a B N N E E E eEnn
I
I ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I $1 ,953|
| certify that the above retentions are correct for this request.
CheckedNVerified by:

SuMo Builders Inc.

Name of Contractor

£

7/20/2016

By Signatura

Data

AME

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 11 PROJECT TITLE: INFORMATION AND COMMUNICATION SERVICES DIVISION -
PAHOLE RADIO FACILITY

BILLING MONTH: lJune-16 DAGS JOB NO.: 1 2-10-0733 CONTRACT NO.: 63097
CONTRACTOR: SU-MO BUILDERS, INC.

VENDOR CODE: 33179400

Original Contract Payment Suffix: 1

Suffix Fund Symbaol Amount Earned Retainage Amount Due
01 B11-420M $57,227.00 $5,292.00 $51,935.00
Totals: $57,227.00 $5,292.00 $51,935.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B11-420M $0.00 $0.00 $0.00
Totals:
Grand Total: $57,227.00 $5,292.00 $51,935.00

Xll- .. "
Verified 8 DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 33179400

Voucher No. Swv qz I
SEP 14 2016 Verified By

EGEIVE Cost Code  3A1
)

DAGS PUBLIC WOKRS DIV
STAFF SERVICES OFFICE




